Burbank Water and Power Well Destruction Project Schedule

Attachment 7
) o ‘ Outline ’Task Name ’ Duration Start Finish
Number 1st Quarter
1 1 Burbank Well Destruction 230 days? Mon 4/1/13 Fri 2/14/14
2 E 11 Contractor Procurement 30 days Mon 4/1/13 Fri 5/10/13
3 12 Project Management 164 days? Tue 7/2/13 Fri 2/14/14
4 E 1.21 Grant Qtrly reports 142 days? Tue 7/2/13  Wed 1/15/14
5 E 1.2.2 Grant Final Report 30 days? Mon 1/6/14 Fri 2/14/14
6 13 Preparation of a Well Destruction Plans. 45days? Mon 5/13/13 Fri 7/12/13
7 1.3.1 Presentation of all known information about the wells (provided to the contractor by BWP) 14 days? Mon5/13/13  Thu 5/30/13
8 1.3.2 Video Log of the wells on DVD 1 day? Fri 5/31/13 Fri 5/31/13
9 133 Preparation of the well destruction permit applications 14 days? Mon 6/3/13 Thu 6/20/13
10 1.34 Filing the service request applications with Los Angeles County and payment of the fees. 1 day? Fri 6/21/13 Fri 6/21/13
11 1.35 Review the well Destruction Plans with the Los Angeles County Environmental Health Inspector and secure approval of the scope of work. 14 days?  Mon 6/24/13 Thu 7/11/13
12 1.3.6 Provide a copy of the County Well Permit Application to BWP. 1 day? Fri 7/12/13 Fri 7/12/13
13 14 Execution of Well Destruction Plan. 70days? Mon 7/15/13 Fri 10/18/13
14 1.4.1 Schedule the work and arrange with the Los Angeles County Environmental Health Inspector to be present for those portions of the work that must be witnesse 5days Mon 7/15/13 Fri 7/19/13
15 1.4.2 City will remove existing piping from well site to main in the street for both sites 5days Mon 7/22/13 Fri 7/26/13
16 143 Well No. 11a — At a minimum, the contractor shall: 30 days? Mon 7/29/13 Fri 9/6/13
17 1431 Remove and dispose of the base plate and last/top column 30 days? Mon 7/29/13 Fri 9/6/13
18 1432 Cut and remove piping, valve, and any other appurtenances located at the well site 30days Mon 7/29/13 Fri 9/6/13
19 1433 Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector’s approval. 30days Mon 7/29/13 Fri 9/6/13
20 1434 Remove and dispose of the concrete pad and steel | beams 30days Mon 7/29/13 Fri 9/6/13
21 1435 Grading and surface restoration: 30days  Mon 7/29/13 Fri 9/6/13
22 1436 Level area, backfill to grade and repave with asphalt 30days  Mon 7/29/13 Fri 9/6/13
23 1437 Repair any portion of fencing and/or block wall that may have been damaged during the demolition phase of the project 30days Mon 7/29/13 Fri 9/6/13
24 1438 Clean the area so that the area is free of debris 30days  Mon 7/29/13 Fri 9/6/13
25 1.4.39 Demobilize from the work site. 30days Mon 7/29/13 Fri 9/6/13
26 144 Well No. 12 — At a minimum, the contractor shall: 30 days Mon 9/9/13 Fri 10/18/13
27 1.4.4.1 Remove and dispose of the motor, base plate and last/top column 30 days Mon 9/9/13 Fri 10/18/13
28 1.4.4.2 Cut and remove piping, valve, and any other appurtenances located at the well site. 30 days Mon 9/9/13 Fri 10/18/13
29 1443 Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector’s approval. 30 days Mon 9/9/13 Fri 10/18/13
30 1444 Remove and dispose of the concrete pump pad/pedistal. 30 days Mon 9/9/13 Fri 10/18/13
31 1445 Grading and surface restoration: 30 days Mon 9/9/13 Fri 10/18/13
32 1446 Backfill to 1" below grade. 30 days Mon 9/9/13 Fri 10/18/13
33 1447 Restore area with 3/4" crushed rock and weed abatement matting 30 days Mon 9/9/13 Fri 10/18/13
34 1448 Repair any portion of fencing that may have been damaged during the demolition phase of the project. 30 days Mon 9/9/13 Fri 10/18/13
35 1449 Clean the area so that the area is free of debris. 30 days Mon 9/9/13 Fri 10/18/13
36 1.4.4.10 Demobilize from the work site. 30 days Mon 9/9/13 Fri 10/18/13
37 15 Completion of Documentation 120 days?  Mon 7/22/13 Fri 1/3/14
38 E 151 Record all required data during execution of the work. 60 days?  Mon 7/22/13 Fri 10/11/13
39 152 Prepare the Well Completion report 60 days? Mon 10/14/13 Fri 1/3/14
40 1521 File a copy of each Well Completion Report with the County Office of Environmental Health. 60 days? Mon 10/14/13 Fri 1/3/14
41 1522 File a copy of Each Well Completion Report with the State of California Department of Water Resources 60 days? Mon 10/14/13 Fri 1/3/14
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